

<b>Name</b>	<b>Short name</b>	<b>Type</b>	<b>Group</b>	<b>Email</b>	<b>Cost</b>
USDA Forest Service Fire Science Lab	Firelab	Work			0
NATO Naval Undersea Research Center	NURC	Work			0
Martin Dessitreux	Martin	Work			0

WBS	Name	Start	Finish	Work	Slack	Cost
1	Create Coverage Module	Oct 17	Oct 18	2d		0
2	Create nD Branch	Oct 19	Oct 19	1d		0
3	<b>Commit current code to nD branch</b>	<b>Oct 20</b>	<b>Nov 9</b>	<b>15d</b>		<b>0</b>
3.1	Commit GRIB plugin	Oct 20	Oct 26	5d		0
3.2	Commit Geotiff modifications	Oct 27	Nov 2	5d		0
3.3	Commit RasterSymbolizer improvements	Nov 3	Nov 9	5d		0
4	Stabilize nD branch	Nov 10	Nov 11	2d		0
5	<b>Determine nD metadata requirements</b>	<b>Oct 19</b>	<b>Nov 3</b>	<b>12d</b>	<b>6d</b>	<b>0</b>
5.1	Research OGC papers	Oct 19	Oct 25	5d	6d	0
5.2	Make example metadata for WRF/Chem	Oct 26	Oct 27	2d	6d	0
5.3	Make example metadata for AIRS	Oct 28	Oct 31	2d	6d	0
5.4	Summarize nD metadata requirements	Nov 1	Nov 3	3d	6d	0
6	<b>Design nD framework</b>	<b>Nov 14</b>	<b>Nov 25</b>	<b>10d</b>		<b>0</b>
6.1	Design nD coverage objects	Nov 14	Nov 18	10d		0
6.2	Design nD Reader/Writer	Nov 21	Nov 25	10d		0
7	Implement nD framework	Nov 28	Dec 16	15d	5d	0
8	<b>Create new nD plugins</b>	<b>Nov 28</b>	<b>Dec 23</b>	<b>20d</b>		<b>0</b>
8.1	Implement nD WRF Plugin	Nov 28	Dec 9	10d		0
8.2	Implement nD HDF4 MODIS plugin	Dec 12	Dec 23	10d		0
9	Synchronize WCS to nD branch	Dec 26	Dec 26	1d		0
10	<b>Retrofit select plugins to nD framework</b>	<b>Dec 27</b>	<b>Jan 9</b>	<b>10d</b>		<b>0</b>
10.1	Retrofit GRIB plugin	Dec 27	Jan 2	5d		0
10.2	Retrofit GTOPO30 Plugin	Jan 3	Jan 9	5d		0
10.3	Retrofit GeoTIFF	Dec 27	Jan 2	5d		0
10.4	Retrofit ARCInfo/ASCII	Jan 3	Jan 9	5d		0
11	<b>Feature Coverage Work</b>	<b>Jan 10</b>	<b>Jan 10</b>	<b>1d</b>		<b>0</b>

Name	Work	2006, Qtr 1			
		Nov	Dec	Jan	Feb
Create Coverage Module	2d	[Gantt bar: Martin, Nov 1-3]			
Create nD Branch	1d	[Gantt bar: NURC, Nov 1-2]			
<b>Commit current code to nD branch</b>	<b>15d</b>	[Gantt bar: NURC, Nov 1-15]			
Commit GRIB plugin	5d	[Gantt bar: Nov 1-5]			
Commit Geotiff modifications	5d	[Gantt bar: Nov 5-10]			
Commit RasterSymbolizer improvements	5d	[Gantt bar: Nov 10-15]			
Stabilize nD branch	2d	[Gantt bar: NURC, Nov 14-16]			
<b>Determine nD metadata requirements</b>	<b>12d</b>	[Gantt bar: Nov 1-12]			
Research OGC papers	5d	[Gantt bar: Nov 1-5]			
Make example metadata for WRF/Chem	2d	[Gantt bar: Firelab, Nov 5-7]			
Make example metadata for AIRS	2d	[Gantt bar: Firelab, Nov 7-9]			
Summarize nD metadata requirements	3d	[Gantt bar: Firelab, Nov 9-12]			
<b>Design nD framework</b>	<b>10d</b>	[Gantt bar: Nov 1-10]			
Design nD coverage objects	10d	[Gantt bar: Firelab, NURC, Nov 1-10]			
Design nD Reader/Writer	10d	[Gantt bar: Firelab, NURC, Nov 1-10]			
Implement nD framework	15d	[Gantt bar: Firelab, NURC, Nov 1-15]			
<b>Create new nD plugins</b>	<b>20d</b>	[Gantt bar: Nov 1-20]			
Implement nD WRF Plugin	10d	[Gantt bar: Firelab, NURC, Nov 1-10]			
Implement nD HDF4 MODIS plugin	10d	[Gantt bar: Firelab, NURC, Nov 1-10]			
Synchronize WCS to nD branch	1d	[Gantt bar: Firelab, NURC, Nov 19-20]			
<b>Retrofit select plugins to nD framework</b>	<b>10d</b>	[Gantt bar: Jan 1-10]			
Retrofit GRIB plugin	5d	[Gantt bar: NURC, Jan 1-5]			
Retrofit GTOPO30 Plugin	5d	[Gantt bar: NURC, Jan 5-10]			
Retrofit GeoTIFF	5d	[Gantt bar: Firelab, Jan 1-5]			
Retrofit ARCIInfo/ASCII	5d	[Gantt bar: Firelab, Jan 5-10]			
<b>Feature Coverage Work</b>	<b>1d</b>	[Gantt bar: Firelab, Jan 10-11]			